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Low-Shaft Furnaces:

1. At kisenierke v=st, Ca&be/Saalezﬂwsrk was compieied up to furnace VII

snd the acueptance protocol on hand &s of 28 Octeber 1952, The furnace
cannol be pul 1ato speratier untll ABUS Sghwermaschinenbau Vildau delivers
U gverhead trulley cars due on 3U Ostoter and 3G fransmasch Hebe- und
Transvertaniagenfabrik {formerly Bleichert), Leipzig, delivers the
chassis (Fshrwerke) anc moters. Eleichert has had difficulties precuring
material, and the Soviet Control Cermission has been reguested to take
achion.

2. At furnace ¥III,work on the furnace itse.f has been completed, but the
pure gos line to the ‘cowper stoves is lacking. The s!ide valves {Schieven
and the sold air line are under consiruction. The hot air line is
about 80 percent finished, By 30 Cctober 1952 the wrick lining on the
‘cowper stoyes 18 Lo be vompleted, )

3, The stesl plate lining (Ofenpanzer) of furnace IX has been complsted;

tne chargiog plotform |80 percent afid the brick lining 50 percent finished.
The firnace may possibly be completed by 30 Onteber 1952, Pipe lines

rave for the most par: been deliwvered and are curreniiy being installed,
Cowper stocves 17 and 18 sre being assemtied and lined with brick; they
are to be [inished t; 10 Novembter.

L. k%t furnace X,}he steel plate lining is sevenly perceni, the charging

\ platform fifty percent compleied; work cn the brick lining has begun.
The superstructure of the furnace is to arrive ab the construction
sice on 5 lLovember 1952; final assemblsre ie planned for 15 November,
The pipelines are not yet in operation. Plste still to be rellsd nust,
however, be delivered immediately. Tha chief of the Nain Department
iron Industry has been informed and will toke zetion. Cowper stoves
19 :nd 20 are to be finished by 20 November provided scheduled delivery
of the 19 wozzle bricks (Lechsteine} is assured. .Ork in the blewing
piant (Ceblaesehaus) 2t the contrsl point {Messtationi, in the main
pumping =tstion,and in the intermediate pumping station pore about a®
far along zs the work en the furnace. '
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Tranelermer Statien

Senstructien of transfermer ststion 11 and the lew-tension switch plant .
(Schaltanlage) asd the rectisn of the 15 KV and 6 KV swit¢h plant
frames (Cuiuents] wore “opin en § September. Plans have besn made te¢
build substation 2 in fwo phases: furnaces VII and VIIT by the middle
of Untoher, and furnaces IX and X by the middle of November 1952.

e

The delivery of feur 1,600 XVA and twe 15250 KVA transformers by
Transformatorenwerk "Karl Liebknecht! represents an especially serious
betlieneck. KEwen though all apprepriate effices, including the Sovi 2t
Control Cemmission, were contacted concerning the procurement of the five
meiric tens of winding cepper {Wickelkupfer) still nseded for the
construction of the tranaformers, ne aciion has been Laken; scheduled
delivery of the transfermers is not certain. Further difficulties

with electric overhead trelliey IJ, assenblage of whish has been cempleted,
must be overcome. It has been found impessible to import the chains

fer inclined hoist 2 as planned.

Miscellasnsous

Incressed sttention is being paid i{s the furnace units already operating
ir an eifort io avoid previsusly experienced bettlenecks in laying
track, precuring slag carts, ete. Complaints charging nonfulfilliment

©l veniracts have been entered against LOJA Fahrzeug- und Geraetsbay,
Vetschan, supplier of the slag earts, and ABUS Schwermsschinenbau
Wildaw, which was te deliver one pig-iren barrel mixer {icheisen--
Follennischar),
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